
MINUTES 

TOWN OF DARIEN BOARD OF EDUCATION CENTRAL OFFICE/ 

MATHER CENTER BUILDING COMMITTEE 

 

Wednesday, March 30, 2011  

 

The regular meeting of the Town of Darien Board of Education Central Office/Mather Center 

Building Committee was held on March 23, 2011.  Present were Chairman Norm Guimond, Vice 

Chairman Robin Woods, Elizabeth Hagerty-Ross, John Hertz and Louis Gesualdi.  Also present was 

Town Administrator Karl Kilduff.   

 

Chairman Guimond called the meeting to order at 12:03 p.m. 

 

NEW BUSINESS 

a) Other Items Of Relevance to the Committee 

The Agenda was taken out of order due to a delay in the arrival of Architect Tom Arcari. 

The minutes for February 9, 2011, were moved by Ms. Woods, seconded by Mr. Hertz, and 

approved unanimously. 

The minutes for March 9, 2011, were moved by Ms. Hagerty-Ross, seconded by Ms. Woods, 

and approved unanimously. 

The minutes for March 16, 2011, were moved by Ms. Hagerty-Ross, seconded by Ms. 

Woods, and approved unanimously with Mr. Hertz abstaining. 

The minutes for March 23, 2011, were moved by Mr. Hertz, seconded by Ms. Hagerty-Ross, 

and approved unanimously with Ms. Woods abstaining. 

b) Project Update  

Chairman Guimond distributed a draft project schedule as prepared by the architect.  The 

work to be completed by the schedule would result in a special meeting of the RTM in 

September to request project funding.  The Committee reviewed some of the project 

milestones and noted that focus groups would be conducted in April and May. 

 

c) Meeting with Tom Arcari 

The attendance of one of the project architects was to function as a kick-off meeting with the 

Committee.  Discussion included the Building Committee’s meeting schedule, the procedure 

to send correspondence to the Committee through its Chairman, collect contact information, 

possible staff interviews and layout some of the focus group meeting needs. 

Mr. Arcari noted that they would like to document and walk through the two buildings.  

Contact information was shared to facilitate the walk-through of the project spaces. 

Chairman Guimond noted that a draft contract has been received from AP Construction 

which would have to be reviewed.  It was also noted that the architect’s contract was making 

progress. 
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ADJOURNMENT 

The meeting was adjourned at 12:43 p.m. 

 

Respectfully submitted 

Karl F. Kilduff 

Administrative Officer 


